COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2019

ESTI MATE SUMVARY 08:19: 13
CONTI D: C20855 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20855- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI VE ALLOW 60 WORK DAYS
US 385 @ CHEYENNE VELLS 90 DEG PERCENT TI ME: 1.67 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STA3851- 017
US 385 @ CHEYENNE WELLS 90 DEG
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 04/29/2019
6663 COLORADO BLVD. DATE LET 11/ 08/ 2018 DATE WORK BEGAN  04/29/2019
DATE AWARDED 11/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 29/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,306, 680. 74 PARTI Cl PATI NG $ 74, 416. 33 $ 26, 986. 33
AWARD PRQIJECT AMT: $  2,185,498.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.23% TOTAL EARNI NGS 74, 416. 33 26, 986. 33
FUNDS AVAI LABLE: $ 2,232,264.41 STOCKPI LED MATERI ALS 71,934.19 0.00
GROSS EARNI NGS 146, 350. 52 26, 986. 33
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,232.49 -809. 59
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 144, 118. 03 26, 176. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 144, 118. 03 26, 176. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 176. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20855-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: STA3851-017 ESTI MATE NO 0002 08:19: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renpval of Asphalt Mat 430. 000 0. 000
Sy 0. 000 0. 00
12. 50000 0. 000 0. 00
0010 202-00240 *Rermpval of Asphalt Mat (Pl aning) 12, 331. 000 0. 000
SY 0. 000 0. 00
3.15000 0. 000 0. 00
0015 202-00250  *Renpval of Pavenent Marking 614. 000 0. 000
SF 0. 000 0. 00
3. 15000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 35. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0025 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 632. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
0035 203-00060 Enbanknent Material (Conplete In Place) 357. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0045 207-00205  Topsoil 270. 000 0. 000
cY 0. 000 0. 00
16. 00000 0. 000 0. 00
0050 207-00210 St ockpi l e Topsoi | 270. 000 0. 000
cY 0. 000 0. 00
12. 50000 0. 000 0. 00
0055 208-00002  *Erosion Log Type 1 (12 Inch) 1, 200. 000 0. 000
LF 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00075

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00207

0095

210- 04010

0100

210- 04050

0105

212- 00006

0110 212-00032

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Adj ust

Manhol e

Adj ust Val ve Box

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 400. 000
LF
6. 25000
2.000
EACH
2, 400. 00000
1. 000
EACH
760. 00000
60. 000
HOUR
40. 00000
32.000
HOUR
75. 00000
160. 000
HOUR
180. 00000
60. 000
DAY
210. 00000
4. 000
EACH
1, 050. 00000
5. 000
EACH
375. 00000
0. 500
ACRE
1, 530. 00000
0. 500
ACRE

9, 840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20855-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0002 08:19: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
2,280. 00000 0. 000 0. 00
0120 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2,420. 000 0. 000
d ass
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 584. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0130 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 796. 000 0. 000
TON 0. 000 0. 00
131. 00000 0. 000 0. 00
0135 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1, 693. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0140 412-00600 Concrete Pavenent (6 Inch) 576. 000 0. 000
SY 0. 000 0. 00
104. 00000 0. 000 0. 00
0145 412-00900 Concrete Pavement (9 Inch) 3, 593. 000 0. 000
Sy 0. 000 0. 00
103. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE Epoxy Coati ng, Dowel 3,592. 999
SY 0. 000 0. 00
2.20540 3,592.999 7,924.00
0145 MATERI AL ALLOWANCE Concrete Pavement Conponents 3, 593. 000
Sy 0. 000 0. 00
17. 81525 3, 593. 000 64, 010. 19
0150 603-01240 24 Inch Reinforced Concrete Pipe 8. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0. 00
0155 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,557. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20855-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0002 08:19: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0165 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0170 614-00011 Sign Panel (Cass I) 290. 600 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0175 614-00012 Sign Panel (Class Il) 69. 000 0. 000
SF 0. 000 0. 00
57. 00000 0. 000 0. 00
0180 614-01512  Steel Sign Support (2-1nch Round)(Post) 135. 300 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0185 614-01522 Steel Sign Support (2-1nch Round)(Socket) 11.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256. 800 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 1. 000 0.100
LS 0. 000 0. 00
30, 500. 00000 0. 100 3, 050. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
0210 626-01104  *Public Information Services (Tier V) 1. 000 0.200
LS 0. 000 0. 00

6, 900. 00000 0. 200 1, 380. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20855-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0002 08:19: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 627-00008 *Modified Epoxy Pavenent Marking 39. 000 0. 000
GAL 0. 000 0. 00
340. 00000 0. 000 0. 00
0220 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 43.000 0. 000
SF 0. 000 0. 00
16. 75000 0. 000 0. 00
0225 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 36. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0230 627-30324 *Preforned Pl astic Pavement Marking (Wrd-Synbol) 117. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0235 627-30326  *Preformed Plastic Pavement Marking (Wrd - Synbol) 179. 000 0. 000
Type |1
(Typ SF 0. 000 0.00
22.00000 0. 000 0. 00
0240 627-30408 *Preformed Ther nopl astic Pavement Marking (Shield) 808. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 80. 000 0. 000
DAY 0. 000 0. 00
260. 00000 0. 000 0. 00
0255 630-00012 Traffic Control Managenent 10. 000 0. 000
DAY 0. 000 0.00
775. 00000 0. 000 0. 00
0260 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0265 630-80341  Construction Traffic Sign (Panel Size A) 120. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20855-BI D ESTI MATE RUNO07/01/ 2019
PRQIECT STA3851- 017 ESTI MATE NO. 0002 08:19: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0270 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0275 630-80344  Construction Traffic Sign (Special) 430. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0280 630-80350 Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0285 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0290 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0.00
0300 630-80380 Traffic Cone 25. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70019 F/ A Asphalt Cement Cost Adj ustnent 15, 222. 910 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20855-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0002 08:19: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70025 F/ A Quality Incentive Paynent 34,273. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70034 F/ A Hi gh Speed Internet 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70035 F/ A Railroad Right of Entry 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0346 900-00006 Added Item (Dollar)/ Tenporary Item- PreMobilization 26, 986. 330 0. 000
Cost s
DOL 26, 986. 330 26, 986. 33
1. 00000 26, 986. 330 26, 986. 33

CAT 0200 CURRENT AMI $ 1,850, 326.74$ 26,986.33 % 103, 350. 52
CAT NO0201 Local Agency Itens

0350 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0355 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0360 202-00035 Renoval of Pipe 101. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0365 202-00200 Renoval of Sidewal k 221.000 0. 000
SY 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20855- Bl D ESTI MATE RUN 07/ 01/ 2019
PRQIECT STA3851- 017 ESTI MATE NO 0002 08:19:13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 Local Agency Itens
0370 202-00202 Renoval of CGutter 108. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 202-00203 Renoval of Curb and Cutter 2,381. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0380 202-00210 Renpval of Concrete Pavenent 205. 000 0. 000
SY 0. 000 0. 00
16. 90000 0. 000 0. 00
0385 304- 06000 Aggr egat e Base Course (C ass 6) 2,444.000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0390 507-00000 Concrete Slope and Ditch Paving 19. 000 0. 000
cY 0. 000 0.00
750. 00000 0. 000 0. 00
0395 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 0. 000
(Conplete In
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0400 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 217. 000 0. 000
(Conplete In
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0405 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
3, 370. 00000 0. 000 0. 00
0410 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0.00
3, 760. 00000 0. 000 0. 00
0415 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
4, 050. 00000 0. 000 0. 00
0420 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00

9, 600. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUNO07/01/ 2019
08:19: 13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

0425

0430

0435

0440

0445

0450

0455

0460

604- 16005

604-19415

604- 25005

608- 00000

608- 00010

608- 00015

609- 21020

609- 24000

CAT NO0400

0465

0470

620- 00001

620- 00011

C20855
20855- Bl D
STA3851- 017
| TEM
DESCRI PTI ON
Local Agency |tens

Inlet Type 16 (5 Foot)

Inlet Type R Speci al

(15 Foot)

Vane Grate Inlet

(5 Foot)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 1)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3. 000
EACH
6, 540. 00000
1. 000
EACH
7, 650. 00000
1. 000
EACH
6, 500. 00000
1, 039. 000
sy
76. 00000
192. 000
sy
148. 00000
227. 000
SF
35. 00000
600. 000
LF
33. 00000
170. 000
LF
44. 00000
CAT 0201  CURRENT AMT $
1. 000
EACH
21, 000. 00000
1. 000
EACH

22, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

412,484.00 % 0.00% 0.00

1. 000
0. 000 0.00

1. 000 21, 000. 00

1. 000
0. 000 0. 00

1. 000 22, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 11
ESTI MATE RUNO07/01/ 2019

CONTI D: C20855

PCN: 20855-BID

PRQIECT STA3851- 017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 0. 000
EACH 0. 000
435. 00000 0. 000

CAT 0400 CURRENT AMT  $

PRQIECT TOTAL

CURRENT AMT $ 2, 306, 680.74 $

08:19: 13

ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00

0. 00

0.00$% 43, 000. 00

26,986.33% 146, 350. 52



